



**2013 Bond Project Oversight Committee
October 7, 2014, 5:30-7:00pm**

Agenda

1. Meet in front lobby of Boerne Middle School North (240 Johns Rd.) – Tour facility.
Meeting will resume in BMS-North Science Room.
2. 2013 Bond Program – Budget Status Updates
3. Project Updates-Board Meetings:
 - August 18th Board Meeting
 - Bid – Fabra ES – Site Clearing (Package 1)
 - October 20th Board Meeting
 - Schematic – BHS- Phase 2
 - Schematic – Fabra ES
 - January 20th Board Meeting
 - Bid – Fabra ES Site & Foundation Work (Package 2)
4. BHS – Phase 2 Schematic Presentation (OCO/Pfluger)
5. Fabra ES Schematic Presentation (OCO/Pfluger)
6. Construction Update
 - BMS – North
 - Transportation/Warehouse
 - Champion HS Parking Lot/Sidewalk
 - BHS – Phase 1
 - BMS – South
 - Curington ES
 - Fabra ES
7. Closing Comments & Questions
8. Meeting Dates: (5:30-7:00pm)
 - Need to determine – Next Meeting Date
9. Adjourn